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|
P. O, Box 974
Washington 4, D. C.

Subject: Proposal for four {4) units of Panoramic Camera Rectifier-
Printer

Reference: Proposal dated 13 February 1959 for one {1) unit of Pano-
ramic Camera Rectiffer-Printer

Dear Sir:

Pursuant to your verbal rcquest| |is pleased to sub- 25X1A
mit herewith a2 formal proposal for the design and manufacture of four (4)
production prototype photographic rectifier-printers which are capable

of rectifying 9~1/2'" filin as well as 70 mrm film.

The technical description of these items is as set forth in Exhibit “C"
of the referenced proposal. The statement of work iz as stated in the
referenced proposal except that it should call for a quantity of four (4)
anits and that final inspection, acceptance and delivery shall be at 2
destination designated within the continental United States.

In addition to the above previously submitted provisions, Contractor
submits herewith the following:

Exhibit "A" - Eatimated Price Summary
Exhibit "B" - Delivery and Completion Schedule
Exhibit "C" - Approved Burden Rates with Auditor's Certification

The burden rates used in Exhibit A", Estimated Price Summary, have
been revised since submission of the referenced proposal, The burden
rates and certification as to their reasonableness are included herewith
as Exhibit “C".

The prices set forth in this proposal may be considered firm for a period
of sixty (60) days from the date of this proposal. All other data including
terms and conditions are to be considered as the basis for negotiation
with the| [ of a Cost-Plus-Fixed-Fee type contract.
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The Contractor represents (a) that he has not employed or retained any
company or person (other than a full-time bona fide employee working
solely for the Contractor) to solicit or secure this contract and (b) that

he has not paid or agreed to pay any company or person (other than a full-
time bona fide employee working solely for the Contractor) any fee, com-
mission, percentage or brokerage fee contingent upon or resulting from
the award of this contract, and agrees to furnish information relating
thereto a# requested by the Contracting Officer.

This proposal has been prepared on the basie that any contract resulting
therefrom will be in the form of a Task Order to Contract]| | In

the event that the Goverament wishes to procure this equipment on another
contract, Contractor stipulates that Terms and Cenditions similar to
those of Contract will be acceptable,

This proposal is based upon the availability for the Contractor's use on
a non-interference basis of the tooling from Contract| | Task
Order No, 1.

Reguests for additional information relating to this proposal may be
directed to| |

Very truly yours,

Vice Fresident, ngineering
HRE/pe

enclosures: Hxhibits "AY, "B and "CY

SECRET
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Exhibit "B"

Delivery and Completion Schedule

1. First unit complete and ready for acceptance testing
sight (8) months from receipt of formal order.

2. Second unit complete and ready for acceptance testing
ten {10) weeks from delivery of first unit.

3., Third unit complete and ready for acceptance testing
four (4) weeks from completion of second unit.

4, Fourth unit complete and ready for acceptance testing
four (4) weeks from completion of third unit.
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